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for the cost elements, including the mate-
rials cost, labor hours, and indirect costs
pertinent to the change estimated by the
contractor in preparing its proposal(s) for
this contract, and the amounts claimed to
have been incurred, or projected to be in-
curred, corresponding to each such ‘‘budg-
eted cost” element.

(10) At the time of agreement upon the
price of the equitable adjustment, the con-
tractor shall submit a signed Certificate of
Current Cost or Pricing Data.

(d) Pending execution of a bilateral agree-
ment or the direction of the Contracting Of-
ficer pursuant to the Changes clause, the
contractor shall proceed diligently with con-
tract performance without regard to the ef-
fect of any such proposed change.

(End of clause)

[75 FR 10570, Mar. 8, 2010; 75 FR 14496, Mar. 26,
2010]

1352.271-86 Lay days.

As prescribed in 48 CFR 1371.117, in-
sert the following clause:

LAY DAYS (APR 2010)

(a) A lay day is defined as an additional
day on dry dock or marine railway caused by
a Government-issued change. Reimburse-
ment for lay days shall be paid at the rate
stated in the Schedule.

(b) No amount for lay day time shall be
paid until all contract line items (including
optional items) that require drydocking of
the vessel have been completed. Lay days for
work ordered pursuant to the Additional
Item Requirements Clause shall not be com-
pensable unless all dry dock work included
in the contract line items is complete.

(c) Days of hauling out and floating, what-
ever the hour, shall not be paid as lay day
time, and days when no work is performed by
the contractor shall not be paid as lay day
time. Days in which work is performed that
are considered normal ‘‘non-work’” days
(weekends or holidays) shall not be paid as
lay day time if the ship would have other-
wise been in dry dock.

(d) Payment of lay day time shall con-
stitute complete compensation for all costs
associated with lay days except for costs di-
rectly related to the changed work.

(End of clause)

[75 FR 10570, Mar. 8, 2010; 75 FR 14496, Mar. 26,
2010]
1352.271-87 Changes—ship repair.

As prescribed in 48 CFR 1371.118, in-
sert the following clause:

48 CFR Ch. 13 (10-1-11 Edition)

CHANGES—SHIP REPAIR (APR 2010)

(a) The Contracting Officer may, at any
time, by written order, and without notice to
the sureties, if any, make changes within the
general scope of this contract, in any one or
more of the following:

(1) Drawings, designs, or specifications,
when the supplies to be furnished are to be
specially manufactured for the Government
in accordance with the drawings, designs, or
specifications;

(2) Method of shipment or packing;

(3) Place of performance of the work;

(4) Time of commencement or completion
of the work; and

(5) Other requirements within the general
scope of the contract.

(b) If any such change causes an increase
or decrease in the cost of, or the time re-
quired for, performance of any part of the
work under this contract, whether changed
or not changed by the order, the Contracting
Officer shall make an equitable adjustment
in the contract price, the delivery schedule,
or both, and shall modify the contract ac-
cordingly.

(c) The contractor must submit any pro-
posal for adjustment under this clause with-
in 5 days from the date of receipt of the writ-
ten order. At the Contracting Officer’s dis-
cretion, the 5-day period may be shortened.
However, if the Contracting Officer decides
that the facts justify it, the Contracting Of-
ficer may receive and act upon a proposal
submitted before final payment of the con-
tract.

(d) If the contractor’s proposal includes the
cost of property rendered obsolete or excess
by the change, the Contracting Officer shall
have the right to prescribe the manner of the
disposition of the property.

(e) Failure to agree to any adjustment
shall be a dispute under the Disputes clause.
However, nothing in this clause shall excuse
the contractor from proceeding with the con-
tract as changed.

(End of clause)

[75 FR 10570, Mar. 8, 2010; 75 FR 14496, Mar. 26,
2010]

1352.271-88 Guarantees.

As prescribed in 48 CFR 1371.119, in-
sert the following clause:

GUARANTEES (APR 2010)

(a) In the event any work performed or ma-
terials furnished by the contractor under
this contract prove defective or deficient
within  days from the date of redelivery
of the vessel, the contractor, as directed by
the Contracting Officer and at its own ex-
pense, shall correct and repair the deficiency
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